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Levy Oversight Committee



9/7/2021      Department of Transportation      2

Summary

•Q2 Highlights shared in August meeting include:
•12th Ave S Vision Zero
•Bicycle network: N 34th St, E Union St, 12th Ave S, Green Lake, & 

more
•Delridge Way SW progress, Madison BRT funding
•Fairview and Northgate bridge progress

•New dashboard has been updated with Q2 data & is live

•Financial summary complete
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Q2 Highlights shared in August
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Q2 Highlights
Vision Zero & SRTS

• 12th Ave S Vision Zero project 

• New protected northbound left 
turn signal at S Weller St; turn 
restrictions at S King & S Weller 
Sts

• Narrowed/reduced travel 
lanes across Jose Rizal Bridge 
to slow speeds

• PBL from S King to S Charles St

• Sidewalk repair

SDOT celebrated the completion of the 12th Ave S Vision Zero project at Celebrate Little Saigon, a community-
led event, on August 28. Celebrate Little Saigon is an annual community event that celebrates the Vietnamese 
culture and cuisine and highlights local businesses.
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Q2 Highlights
Vision Zero & SRTS

• Two Safe Routes to School projects 

• Speed humps/cushions in Westside School 
and Arbor Heights Elementary school zones

• These projects, coupled with other work within 
the department like the ORCA Opportunity 
Program, School Streets, and SRTS mini grants, 
support kids as they go back to school this 
month. 
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Q2 Highlights
Bike network

• PBLs on 12th Ave S, N 34th St, E Union 
St, & Green Lake (4.2 miles total in 
2021)

• N 50th St bike lane from Stone Ave N 
to Phinney Ave N

• Central Ridge Phase 1, King Street, 
Judkins Park Connection and Green 
Lake to Interurban Connection NGWs

• 68 new bike parking spaces

• Part of Columbia City Bike Parking 
Plan, planned for Mar. 2020; held 
until April 2021 due to COVID

PHOTO: The Seattle Times article; August 2021
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Q2 Highlights
Paving, multi-modal 
improvements

• Delridge Way SW progress

• In Q3 (August) launched survey to 
understand public preference for 
upgrading bridge with existence of new 
crossing

• Final design for Route 7 & 90% design for 
Route 44 TPMC projects

• Madison BRT Small Starts Grant and 
American Rescue Plan funding; advertised 
for construction in May; plan to break 
ground in fall

PHOTO: Delridge Way SW pedestrian bridge (top) and new crossing (bottom).
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• In addition to bike lanes, around Green Lake 
we completed: 

• 500 new/improved curb ramps

• Enhanced crossings

• Sidewalk spot improvements

• Bus stop adjustments

• Inaugural bike ride/community celebration in 
late July welcomed almost 40 neighbors of 
all ages to enjoy the new bike lanes and 
learn more about the project

Q2 Highlights
Paving, multi-modal 
improvements

PHOTO: Green Lake Celebration bike ride/event
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Q2 Highlights
Bridges

• Fairview Ave N Bridge progress (community 
celebration held in Q3 on July 24)

• Installed Northgate bridge spans over I-5

• Developed contract package for approval for 8th 
Ave NW/NW 133rd St Bridge seismic retrofit 
(advertisement in Q3)

• Received bids & intend to award contract for SW 
Andover Pedestrian Bridge seismic retrofit in Q3

PHOTO: Fairview Ave N Bridge celebration event.



9/7/2021      Department of Transportation      10

Northgate Pedestrian and 
Bicycle Bridge

• Following Q2 installation of bridge spans, 
crews have started installing signage and 
other amenities leading up to the official 
completion and celebration in October.

• Designing for safety, accessibility, and 
environment
• Vegetation, trees, and greenery added 

around the bridge with safety in mind
• Overhead pedestrian lighting, emergency call 

boxes, pedestrian guardrails, lighting on 
handrails

• Elevator access, curb ramps, accessible 
pedestrian signals, and shallow slope

• Planting 464 trees as part of this project in 
the coming months

Wildlife overlook: Looking over the marsh area west of I-5 from the west side of the bridge
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• Repainted 2,060 crosswalks; 
✓ Exceeded our goal of 1,500 for the year

• Began construction on NSF projects
• SW Barton St Pedestrian Safety 

Enhancements, Delridge Neighborhood 
Greenway Safe Connections, North Seattle 
School Crossing Safety Enhancements,& Little 
Brook Sidewalks.

• 60 new trees planted citywide
✓ Over halfway to our annual goal of 300 trees 

planted (193 total in 2021)

Q2 Highlights
Other achievements

• 5,574 sidewalk, 19 paving, and 12 transit spot improvements, along 
with 4 crossing improvements (many exceeding 2021 goals).
✓ Exceeded our annual goal of 1,000-5,000 sidewalk spot 

improvements (12,203 total in 2021)
✓ Over halfway to our annual goal of 35 paving spot improvements 

(21 total in 2021)
✓ Exceeded our annual goal of 20 transit spot improvements (23 

total in 2021)
✓ Exceeded our annual goal of 16 crossing improvements (19 total in 

2021)

Sidewalk repair funded by the Levy in Q2 on 22nd Ave S.
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Q2 Dashboard Snapshot
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Q2 Dashboard Snapshot
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Programs experiencing challenges in 2021

• Crew capacity & timeline impacts
• New Sidewalks
• Intelligent Transportation Systems (ITS)

Request from LOC for this meeting: “If there is one area of the Levy that hasn't performed well so far this year, it would be
helpful to have someone there who can explain why it hasn't and what is being done to bring things up to speed.”
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Financial Summary Details

• Invested $101.5M in Levy 
projects through the first half of 2021; 
represents the highest spending in the 
first half of the year in Levy history.

• Represents ~16% increase over Q1 and 
Q2 spending in 2020, as shown at right

• Reflects crews’ work building delayed 
2020 projects & major capital work 
underway. 2016 2017 2018 2019 2020 2021

SPEND THRU Q2 $49.6M $55.8M $58.8M $86.2M $87.7M $101.5M
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Financial Summary Details continued
Spend Variance

• We planned to spend $128.7M through Q2 2021 and we spent $101.5M (79% of 
planned).

• Many programs are exceeding planned expenditures through Q2, primarily due to 
accelerating work or catching up on worked delayed from 2020.
• Program 3, Markings; Program 6, Sidewalk Safety Repair; Program 9, Arterial 

Roadways Maintenance; Program 18; Delridge Way SW Multimodal Improvements; Program 21, 
Transit Spot Repairs

• Some programs missed planned expenditures in Q2, primarily due to shifting schedules:
• Program 5, Bike Safety; Program 12, Bridge Seismic Improvements; Program 20, Intelligent 

Transportation System Improvements
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Thank you!


